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September 16. 1997

Mr. Stanley F. Radon
Senior Engineering Geologist
Division of Solid Md Hazardovs Materials - Region 9
New YorJcSrate Department of Environmental Conservation
270 Michigan Avenue
Buffillo, NY 1420),,2999

SUbject: Staf. Report orGrouDd-Water CoUecriollland Tnatmellt ~"yUe1Qsaod
StOI"lll Water Maugement
Olio ClMmicais Fadlity, Niagsra Fans. NY

Dear Mr. Radon:

Tbe following i.s Il SlPTImary of the activities performed from the period of September 2 thtouSh
September 12, 1997. 1'his status' reportcovers the eighth and ninth weeks of ccmstructioo
Il(;tivities for the project.

TASKS COMPLE'n:o OR IN PROGRESS

B.ildiq 73 Prep.natlon:

• Two additional ponUms of the concrete sec:ond2lry containment curb were in~lIllled; by the
inlet piping and the discharge piping. One portion remains to be jnswUed to allow access for
installation of ~uipmenl

Sforat-Water Mai••lastalIation:

• The following catch basins were installed: STM-15, STM·22, STM.30, STM-31. and
STM-31. Catcb basins STM-30, STM-31, end STM-32 were not illCluded in the originaJ
stormwater design and arc located in areas oftbe plant that required drainage improvements.

• Trenches were ex<:aYatCd. bedding material wa.s udded. HDPH pipe was installed, tie-ins 10
existing catch basins were mlde. and the trenches were backfilled and compacted fOT e~h of
the catch basins mentioned above,

• Trench drajn.~ and 4-inch PVC; piping were installed around Buiklins I. The roof urains were
lied into the ~incb pve piping and de-cmouts WCR! instan~.

• 'n order to achieve desired grate. elevation&, the tops of several ~i:rting catch basins were
rai)e(f and new fnunes and grates were installed. This work ill still in progrea.Cl.

• Tbe trea.tmCl\\ system distharge piping (8-j~h HDPE) was installed. and tied inlo the ~ewer
line on .nc ~uth of Bfdg. 73.
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• Installed.tfDPi flanges on each of the 1-112 fnlWh fon::emain lines inside the building.
• Conducledl pressure 1eSting oftbe 1·1f2 inch HDPE containment pipes using warer at 130 psi

f«.30 minUtes each. All nine pipes passed.

• Prior to pouring the foWldati()n for the Hot Box assembly, a drainage pipe was installed Ind
tied into the 5e'VtU main.

• The excavation lroWld the City water main was filled with bedding stone, and the c~e
foundation for the Hot Box ~scmbly was poured.

Site Gracliat:

• Areas were prepased for paving by excavating to design grades, sawcutting edges of the
existing asphalt, sweeping existing concrete areas. and:proof·rolling "'roll·and-crush" gravel,

• In the area. south sf Bldg. 73. 8 puIY8J'j~ attachment for a backhoe was used to break
eltcavaaed C!lOOaete and asphalt to sizes suitable for backfilling. '11c: smaJler pieces were rh(.."O
combined with excavated soils and spread across the Arl!1lwith a dozer.

Site Pa"iBg:

• Irwal~ ~ binder layer and top layer of &'1lJ'lhllltto the area between buildlllg~ 36 and 66.
the area ~ of the railroad (racks by Building 1, and a portion south of BuiJding 74.

• Additional paving is in progress.

Mea.Bical:
\.

• Pilless adapters were installed on nine of the pumping wells (all e~~t PR.\).
• 'nte pll Adjustmesn J..,nks were set in place. and anchored to the existiJ:'lg concrete

foundatioo$.
• Rcloeated Ihe e:dstit'lg stairs to the upper level of 3ldg 73 a.ndwelded them in place along

with new guardrail s.
• Installed the structund steel n..-quired to $Upport the air stripPCT discharge stack.
• Installed new steel g.-ating in the opening in the plaLfonn above the air stripper location.
• InsraJled 6-incb CPV<.;piping from clarifier tank to fIrSt stage pH adjustment tank; and from

the first stage to the second stage pH adjustment umk.
• . Begun weldiqg and st~¢{ work for the inside of'the c1adfJef rank.
• Made. mile elcctrofusion wtslds for each of the nine leak detection assemblies. Installation of

these assemblies ,,( each well is in progress,
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• Bclgtm tOOerior electrical work inclw:Ung the removal of inactive wiring and replacement of
damaged cable op.

• Begun installatioo of conduit inside 8ldg. 73.

DESIGN CHANGES AND RAnONALE

• Three cat~ basins (STM~30,STM-3]. and STM-32) were installed that were not included in
the original SCOrmwaler design. They are located in aRaS aCme plant that required drainage
improvements.

PROBLEMS ENCOUNl'DtEP

• 'there have been no significant problems encountered with the project.

If you have any qu~ioM rtgarding the proj~t. please oonw.1 me on-site at (716)235-4703.

Sincerely,

k4<r
Stephen K. Spitzer
Resident F..Atincer

cc: Rill WC!1:l.
Jim ft)'c
Mike Bclloui
Vickie Ray
Jim Reed
Rick M~ruuc

P.02

TOTAL P.04
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